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TEMPORARY TRAFFIC CONTROL PLANS

PHASE 1A
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SCALE IN FEET

PHASE 1A - DEMOLITION OF EXISTING TRAFFIC ISLANDS

1. THE WORKZONES SHOWN ARE INTENDED TO SUPPORT THE DEMOLITION OF THE TRAFFIC

ISLANDS.

2. THE CONTRACTOR SHALL PROVIDE TEMPORARY PEDESTRIAN CROSSING IN THE

LOCATIONS DEPICTED ON THE PLANS THROUGH THE USE OF EXISTING TRAFFIC SIGNAL

EQUIPMENT AND TEMPORARY TRAFFIC SIGNAL EQUIPMENT.

3. ADDITIONAL WORK MAY BE PERFORMED DURING THIS PHASE THROUGH THE USE OF

MASSDOT STANDARD TEMPORARY TRAFFIC CONTROL DETAIL WITH PRIOR APPROVAL

FROM THE ENGINEER.

4. THIS PLAN DEPICTS WORKZONES AND LANE REDUCTIONS FOR OFF PEAK TRAFFIC

PERIODS. DURING PEAK TRAFFIC PERIODS (7AM - 9AM AND 3PM - 5PM) THE CONTRACTOR

SHALL PROVIDE THE EXISTING NUMBER OF TRAVEL LANES THROUGHOUT THE PROJECT.

WORK NOT IN THE TRAVEL WAY DURING PEAK PERIODS MAY OCCUR WITH APPROVAL OF

THE ENGINEER AND THE CITY.

5. CONTRACTOR SHALL COORDINATE BUS STOP RELOCATIONS AND ANY DISRUPTIONS TO

BUS SERVICE WITH MBTA PRIOR TO IMPLEMENTATION.

6. CONTRACTOR SHALL REMOVE ANY EXISTING PAVEMENT MARKINGS THAT CONFLICT WITH

PROPOSED TEMPORARY MARKINGS AND SHALL BAG OR REMOVE SIGNAGE THAT

CONFLICTS WITH EXISTING TRAFFIC PATTERNS.

7. SEE SHEET 77 FOR TRAFFIC SIGNAL PHASING SEQUENCE AND TIMINGS.

ESTIMATED DURATION: 8 - 12 WEEKS
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SEE SHEET 76 FOR ADVANCED SIGNAGE

EXISTING HANDICAP

STALL TO SOUTH TO BE

RELOCATED HERE

MAINTAIN

PEDESTRIAN

CONNECTION

MBTA PARKING AREA

D
I
M

M
O

C
K

 
S

T
R

E
E

T

W

H

I
T

N

E
Y

 
R

O

A
D

MASONIC

TEMPLE

CITIZENS BANK

SOUTH SHORE

FAMILY HEALTH

HARVARD VANGUARD MEDICAL

- STARBUCKS

- T-MOBILE

- QUINCY FOOD STORE

- SCOTTRADE

- KENNY'S LOCK

- O'SULLIVAN ASSOCIATES

- AURA SALON

- CLIFFORD'S FLOWERS

- GYPSY KITCHEN

- ITALY'S LITTLE KITCHEN

- EDIBLE ARRANGEMENTS

- QUALITY DENTAL CARE
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